ID	Task Mode	Outline Level	Task Name	Work	Start	Finish
1		**1**	**Projeto Smart City**	**357 hours**	**Wed 16/11/2**	**Tue 13/12/22**
2		**2**	**Desenvolvimento**	**357 hours**	**Wed 16/11/2**	**Tue 13/12/22**
3		**3**	**Implementação**	**357 hours**	**Wed 16/11/2**	**Tue 13/12/22**
4		**4**	**Release00**	**357 hours**	**Wed 16/11/2**	**Tue 13/12/22**
5		**5**	**Requisitos Funcionais**	**297 hours**	**Wed 16/11/2**	**Thu 08/12/22**
6		6	[RFS01] Menu de Acesso	2 hours	Wed 16/11/2	Thu 17/11/22
7		**6**	**[RFC01] Manter usuário**	**94 hours**	**Thu 17/11/2**	**Tue 22/11/22**
8		7	[RFS02] Criar um Usuário	3 hours	Thu 17/11/2	Thu 17/11/22
9		7	[RFS03] Edição de um Usuário	1,5 hours	Thu 17/11/2	Thu 17/11/22
10		7	[RFS04] Remoção de um Usuário	1,5 hours	Fri 18/11/22	Fri 18/11/22
11		7	[RFS05] Listar Usuários	1 hour	Fri 18/11/22	Fri 18/11/22
12		7	[RFS06] Menu de Cadastro	1 hour	Fri 18/11/22	Mon 21/11/22
13		7	[RFS07] Menu de Usuário	2 hours	Mon 21/11/2	Tue 22/11/22
14		**6**	**[RFC02] Manter bicicletas**	**17 hours**	**Tue 22/11/2**	**Thu 24/11/22**
15		7	[RFS08] Adicionar bicicleta	2 hours	Tue 22/11/2	Tue 22/11/22
16		7	[RFS09] Remover uma bicicleta	1 hour	Wed 23/11/2	Wed 23/11/22
17		7	[RFS10] Editar a bicicleta	1 hour	Wed 23/11/2	Wed 23/11/22
18		7	[RFS11] Listar bicicletas	1 hour	Wed 23/11/2	Thu 24/11/22
19		**6**	**[RFC03] Manter Cidade**	**56 hours**	**Thu 24/11/2**	**Tue 29/11/22**
20		7	[RFS12] Adicionar cidade	2 hours	Thu 24/11/2	Fri 25/11/22
21		7	[RFS13] Listar cidades	1 hour	Fri 25/11/22	Fri 25/11/22
22		7	[RFS14] Remoção de cidades	2 hours	Fri 25/11/22	Mon 28/11/22

Project: doc
Date: Tue 29/11/22



ID	Task Mode	Outline Level	Task Name	Work	Start	Finish
23		7	[RFS15] Criação de anúncios	3 hours	Mon 28/11/2	Tue 29/11/22
24		**6**	**[RFC04] Manter Aluguel**	**128 hours**	**Tue 29/11/2**	**Thu 08/12/22**
25		7	[RFS16] Criar Aluguel	2 hours	Tue 29/11/2	Wed 30/11/22
26		7	[RFS17] Lista de aluguel	2 hours	Wed 30/11/2	Thu 01/12/22
27		7	[RFS18] Menu de Busca	3 hours	Thu 01/12/2	Fri 02/12/22
28		7	[RFS19] Pagar Aluguel	2 hours	Fri 02/12/22	Mon 05/12/22
29		7	[RFS20] Histórico de Aluguel	2 hours	Mon 05/12/2	Tue 06/12/22
30		7	[RFS21] Alerta de Aluguel	2 hours	Tue 06/12/2	Wed 07/12/22
31		7	[RFS22] Relatório de Aluguel	3 hours	Wed 07/12/2	Thu 08/12/22
32		**5**	**Requisitos Não Funcionais**	**60 hours**	**Thu 08/12/2**	**Tue 13/12/22**
33		6	[RNF01] Usabilidade	20 hours	Thu 08/12/2	Fri 09/12/22
34		6	[RFN02] Portabilidade	20 hours	Fri 09/12/22	Mon 12/12/22
35		6	[RFN03] Padrões	20 hours	Mon 12/12/2	Tue 13/12/22

Project: doc
Date: Tue 29/11/22

Task	Manual Task	Deadline
Split	Duration-only	Baseline
Milestone	Manual Summary Rollup	Baseline Milestone
Summary	Manual Summary	Baseline Summary
Project Summary	Start-only	Progress
Inactive Task	Finish-only	Manual Progress
Inactive Milestone	External Tasks	Slippage
Inactive Summary	External Milestone	



Project: doc
Date: Tue 29/11/22

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks		Slippage	
Inactive Summary		External Milestone			

Predecessors	Tue 15 Nov		Wed 16 Nov		Thu 17 Nov		Fri 18 Nov		Sat 19 Nov		Sun 20 Nov		Mon 21 Nov		Tue 22 Nov		Wed 23 Nov		Thu 24 No
	0	12	0	12	0	12	0	12	0	12	0	12	0	12	0	12	0	12	0
22																			
23																			
25																			
26																			
27																			
28																			
29																			
30																			
31																			
33																			
34																			

Project: doc
Date: Tue 29/11/22

Task	Manual Task	Deadline	
Split	Duration-only	Baseline	
Milestone	Manual Summary Rollup	Baseline Milestone	
Summary	Manual Summary	Baseline Summary	
Project Summary	Start-only	Progress	
Inactive Task	Finish-only	Manual Progress	
Inactive Milestone	External Tasks	Slippage	
Inactive Summary	External Milestone		



Project: doc
Date: Tue 29/11/22

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks		Slippage	
Inactive Summary		External Milestone			



Project: doc
Date: Tue 29/11/22

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks		Slippage	
Inactive Summary		External Milestone			



Project: doc
Date: Tue 29/11/22

Task	Manual Task	Deadline
Split	Duration-only	Baseline
Milestone	Manual Summary Rollup	Baseline Milestone
Summary	Manual Summary	Baseline Summary
Project Summary	Start-only	Progress
Inactive Task	Finish-only	Manual Progress
Inactive Milestone	External Tasks	Slippage
Inactive Summary	External Milestone	



Project: doc
Date: Tue 29/11/22

Task		Manual Task		Deadline	
Split		Duration-only		Baseline	
Milestone		Manual Summary Rollup		Baseline Milestone	
Summary		Manual Summary		Baseline Summary	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks		Slippage	
Inactive Summary		External Milestone			