Id		Modo da	Nível	Task Name	Trabalho	Início	Término	Predecessoras
		Tarefa	da					
			estruti					
	_		de					
	Ð		tópico					
1		*	1	Projeto Smart City	39 horas	Seg 03/10/22Ter 20/12/22		
2		*	2	Desenvolvimento	39 horas	Ter 22/11/22	Ter 20/12/22	
3		*	3	Implementação	39 horas	Ter 22/11/22	Ter 20/12/22	
4		*	4	Release 00	0 horas	Ter 22/11/22	Qua 23/11/22	
5		*	4	Release 01	12 horas	Qua 23/11/2	Sex 25/11/22	4
8		-5	4	Release 02	20 horas	Seg 28/11/22	Qui 01/12/22	5
11			4	Release 03	7 horas	Qui 01/12/22	Sex 02/12/22	8







